

ten_ref	Property	Date Reached	Milestone
244.1	ST JAMES	20-Oct-08	Whole Property Purchase
69.1	BIRCHWOOD	17-Oct-03	Whole Property Purchase
342.1	TWINBURN	31-Jan-08	Whole Property Purchase
132.1	HAKATERE	31-Mar-03	Whole Property Purchase
219.1	MICHAEL PEAK	01-Jun-07	Whole Property Purchase
300.1	SIMONS HILL	23-Aug-06	10_7.3 Review complete
67.1	BEN MORE	20-Aug-07	10_7.3 Review complete
61.1	WYUNA STATION	26-Mar-07	10_7.3 Review complete
268.1	COMPENSATION RUN	20-Dec-06	10_7.3 Review complete
52.1	TENAHAUN	26-Feb-07	10_7.3 Review complete
51.1	GLENARIFFE	08-Nov-05	10_7.3 Review complete
38.1	DOUBLE HILL	05-Oct-04	10_7.3 Review complete
40.1	CATTLE FLAT - OTAGO	25-Jan-07	10_7.3 Review complete
147.1	MATAURA VALLEY	21-Feb-06	10_7.3 Review complete
172.1	PISGAH DOWNS	28-May-09	10_7.3 Review complete
148.1	MT PEEL	26-May-09	10_7.3 Review complete
30.6	TIMBURN STATION	18-Dec-06	10_7.3 Review complete
30.5	SHIRLMAR	18-Dec-06	10_7.3 Review complete
47.1	MT ALFORD	27-May-08	10_7.3 Review complete
104.1	OMAHAU DOWNS	20-Oct-05	10_7.3 Review complete
135.1	BERWEN STATION	22-Feb-08	10_7.3 Review complete
130.1	SCOTSBURN	22-Feb-08	10_7.3 Review complete
129.1	MESOPOTAMIA	09-Jul-09	10_7.3 Review complete
209.1	MT POTTS	29-Jan-09	10_7.3 Review complete
117.1	KILLERMONT	26-Feb-07	10_7.3 Review complete
113.1	HOME HILLS	17-Dec-08	10_7.3 Review complete
70.1	BEN AVON	26-May-04	10_7.3 Review complete
141.1	BEN DHU	13-Jun-06	10_7.3 Review complete
34.1	SILVERBIRCH STATION	13-Jun-06	10_7.3 Review complete
103.1	ORCHARD ESTATE	26-Nov-07	10_7.3 Review complete
96.1	QUAILBURN	27-Nov-03	10_7.3 Review complete
146.1	BEN OHAU	06-Aug-03	10_7.3 Review complete
88.1	RICHMOND	29-Oct-07	10_7.3 Review complete
30.3	LONG ACRE	18-Dec-06	10_7.3 Review complete
85.1	GLEN DENE	26-Nov-07	10_7.3 Review complete
109.1	KYEBURN STATION	29-Sep-08	10_7.3 Review complete
6.1	RAGLAN RUN	12-Jul-05	10_7.3 Review complete
30.4	NINE MILE STATION	18-Dec-06	10_7.3 Review complete
1.1	CAIRNHILL	02-Feb-05	10_7.3 Review complete
14.1	DINGLEBURN STATION	20-Mar-08	10_7.3 Review complete
13.1	GLENLAPA	31-Mar-05	10_7.3 Review complete
11.1	WEST WANAKA STATION	08-Nov-05	10_7.3 Review complete
10.1	OBELISK CREEK	22-Sep-06	10_7.3 Review complete
9.1	LONGSLIP STATION	20-Mar-08	10_7.3 Review complete
16.1	GLEN NEVIS STATION	12-Jul-04	10_7.3 Review complete
7.1	RHOBORO DOWNS	05-Oct-04	10_7.3 Review complete
18.1	PEAK HILL	16-Feb-05	10_7.3 Review complete
5.1	ALPHABURN	29-Jun-04	10_7.3 Review complete
4.2	MT PISA I	20-Jan-04	10_7.3 Review complete
4.1	MT PISA	20-Jan-04	10_7.3 Review complete
3.2	DOMES HILLS STATION	31-Jan-05	10_7.3 Review complete
3.1	DOMES HILLS II	31-Jan-05	10_7.3 Review complete
2.2	WAITIRI STATION	20-Jul-05	10_7.3 Review complete
2.1	EASTBURN	20-Jul-05	10_7.3 Review complete
1.2	THE KNOBBIES	02-Feb-05	10_7.3 Review complete
8.1	DALRACHNEY STATION	05-Aug-04	10_7.3 Review complete
21.1	MUZZLE STATION	30-May-08	10_7.3 Review complete
30.2	GEORDIE HILLS	18-Dec-06	10_7.3 Review complete
309.1	SANDY POINT	26-Feb-07	10_7.3 Review complete
30.1	MERIVALE	18-Dec-06	10_7.3 Review complete
29.1	STONEHURST	19-Apr-05	10_7.3 Review complete
312.1	GLENDHU	25-Oct-05	10_7.3 Review complete
27.1	OTAMATAPAIO	01-Sep-05	10_7.3 Review complete
22.1	CLAYTON	23-Oct-03	10_7.3 Review complete
306.1	GLENFOYLE	19-Dec-05	10_7.3 Review complete
19.1	BRAESIDE	31-Jul-07	10_7.3 Review complete
325.1	THE GORGE	30-Oct-07	10_7.3 Review complete
148.2	WAIKARI HILLS	26-May-09	10_7.3 Review complete

278.1	LAKE HAWEA STATION	03-Jun-09	9_6.1 Substantive proposals accepted by lessee
42.1	CATTLE FLAT - SOUTHLAND	21-Aug-08	9_6.1 Substantive proposals accepted by lessee
326.1	MT COOK	21-Dec-07	9_6.1 Substantive proposals accepted by lessee
320.1	MT CECIL	15-May-09	9_6.1 Substantive proposals accepted by lessee
115.1	BEN LEDI	10-Jul-08	9_6.1 Substantive proposals accepted by lessee
167.1	CASTLE DENT	23-Jun-08	9_6.1 Substantive proposals accepted by lessee
320.2	MT STUDHOLME	15-May-09	9_6.1 Substantive proposals accepted by lessee
320.3	KAIWARUA	15-May-09	9_6.1 Substantive proposals accepted by lessee
54.1	REDCLIFFS	09-Apr-08	9_6.1 Substantive proposals accepted by lessee
95.1	BLAIRICH	17-Sep-09	9_5.8 Substantive proposals put to lessee
33.1	BARROSA	17-Sep-09	9_5.8 Substantive proposals put to lessee
139.1	RUGGED RIDGES	23-Mar-06	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
118.1	THE LARCHES	31-Oct-08	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
107.1	BRAEMAR	29-May-09	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
87.1	MT ALEXANDER	14-Nov-08	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
26.1	BENDROSE	10-Dec-03	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
15.1	MT BURKE STATION	22-Jan-04	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
169.1	CLUDEN STATION	17-Jun-09	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
37.1	KIRKLISTON	18-Mar-05	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
253.1	CAMBRIAN HILLS	30-Jun-09	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
291.1	CARRICK STATION	27-Aug-09	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
327.1	GREENVALE	14-Mar-08	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
327.2	ALLANDALE	14-Mar-08	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
299.1	CAMBRIAN	11-Apr-06	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
328.1	SHINGLEY CREEK	20-Mar-09	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
264.1	LONG GULLY	05-Aug-09	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
333.1	CLOUDY PEAK	05-Sep-08	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
261.1	MT ASPIRING STATION	15-Jul-09	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
240.1	GLENFELLAN	17-Jun-09	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
263.1	DEEP CREEK	05-Aug-09	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
346.1	RIVERSLEA	05-Jun-09	8_7.5 Submit preliminary report & recommendation on public & iwi submissions
316.1	ROLLESBY	26-Sep-09	8_7.2 Preliminary proposal advertised
262.1	CRAIGROY	12-Sep-09	8_7.2 Preliminary proposal advertised
114.1	GEM LAKE	26-Sep-09	8_7.2 Preliminary proposal advertised
275.1	BEN NEVIS	12-Sep-09	8_7.2 Preliminary proposal advertised
221.1	MANAHUNE	04-Jul-09	8_7.2 Preliminary proposal advertised
315.1	GLENROCK - Tekapo	26-Sep-09	8_7.2 Preliminary proposal advertised
314.1	HOLBROOK	26-Sep-09	8_7.2 Preliminary proposal advertised
273.1	MIDDLE HILL STATION	09-May-06	8_4.1 Consultation with Lessee for Preliminary Proposal
48.1	ISLAY DOWNS/PIGROOT	08-May-02	8_4.1 Consultation with Lessee for Preliminary Proposal
59.1	HUXLEY GORGE - Pt 106	29-Nov-02	8_4.1 Consultation with Lessee for Preliminary Proposal
59.2	HUXLEY GORGE - Pt 139	29-Nov-02	8_4.1 Consultation with Lessee for Preliminary Proposal
60.1	GLEN LYON	29-Nov-02	8_4.1 Consultation with Lessee for Preliminary Proposal
62.1	MT DIFFICULTY	09-Apr-02	8_4.1 Consultation with Lessee for Preliminary Proposal
62.2	KAWARAU STATION	09-Apr-02	8_4.1 Consultation with Lessee for Preliminary Proposal
163.1	LEANING ROCK	24-Oct-06	8_4.1 Consultation with Lessee for Preliminary Proposal
64.1	MT ARROWSMITH	21-Jun-02	8_4.1 Consultation with Lessee for Preliminary Proposal
185.1	THE GRAMPIANS	07-Dec-07	8_4.1 Consultation with Lessee for Preliminary Proposal
266.1	GODLEY PEAKS	29-Jul-05	8_4.1 Consultation with Lessee for Preliminary Proposal
317.1	TEMPLE PEAK STATION	03-Nov-05	8_4.1 Consultation with Lessee for Preliminary Proposal
345.3	CARRICKMORE	11-Jan-08	8_4.1 Consultation with Lessee for Preliminary Proposal
345.2	THE HOMESTEAD	11-Jan-08	8_4.1 Consultation with Lessee for Preliminary Proposal
345.1	PATEAROA SYNDICATE	14-Feb-08	8_4.1 Consultation with Lessee for Preliminary Proposal
343.1	DUNSTAN PEAKS	19-Dec-06	8_4.1 Consultation with Lessee for Preliminary Proposal
340.1	CHETWYND	01-Feb-08	8_4.1 Consultation with Lessee for Preliminary Proposal
332.1	KINROSS	02-Mar-09	8_4.1 Consultation with Lessee for Preliminary Proposal
330.1	MT ST BATHANS	26-Feb-07	8_4.1 Consultation with Lessee for Preliminary Proposal
294.1	HAPPY VALLEY	30-Nov-07	8_4.1 Consultation with Lessee for Preliminary Proposal
324.1	DUNSTAN DOWNS	15-Sep-05	8_4.1 Consultation with Lessee for Preliminary Proposal
276.1	BALMORAL - OAMARU	03-Oct-05	8_4.1 Consultation with Lessee for Preliminary Proposal
24.1	GLENTANNER	24-Jul-02	8_4.1 Consultation with Lessee for Preliminary Proposal
310.1	GRANGE HILL	17-Feb-05	8_4.1 Consultation with Lessee for Preliminary Proposal
307.1	MATUKITUKI	30-Jul-03	8_4.1 Consultation with Lessee for Preliminary Proposal
65.1	LITTLE MT IDA	21-Mar-02	8_4.1 Consultation with Lessee for Preliminary Proposal
295.1	LAUDER STATION	31-Oct-07	8_4.1 Consultation with Lessee for Preliminary Proposal
290.1	CAITHNESS	28-Oct-08	8_4.1 Consultation with Lessee for Preliminary Proposal
35.1	HUKARERE STATION	22-Mar-02	8_4.1 Consultation with Lessee for Preliminary Proposal
286.1	CABERFEIDH	01-Aug-08	8_4.1 Consultation with Lessee for Preliminary Proposal
329.1	WHITECOOMB - OTAGO	28-Jan-08	8_4.1 Consultation with Lessee for Preliminary Proposal

204.1	CLENT HILLS	09-Jul-07	8_4.1 Consultation with Lessee for Preliminary Proposal
233.1	MT GRAND	13-Sep-06	8_4.1 Consultation with Lessee for Preliminary Proposal
224.1	SILVER HILL	10-Mar-09	8_4.1 Consultation with Lessee for Preliminary Proposal
220.1	SHAG VALLEY STATION	21-Oct-05	8_4.1 Consultation with Lessee for Preliminary Proposal
137.1	MT CREIGHTON STATION	03-Jun-03	8_4.1 Consultation with Lessee for Preliminary Proposal
63.1	STYX RUN	09-May-02	8_4.1 Consultation with Lessee for Preliminary Proposal
138.1	IRISHMAN CREEK	14-Oct-03	8_4.1 Consultation with Lessee for Preliminary Proposal
211.1	ROSTRIEVER	26-Jul-05	8_4.1 Consultation with Lessee for Preliminary Proposal
127.1	MARYBURN	18-Mar-03	8_4.1 Consultation with Lessee for Preliminary Proposal
206.1	CORA LYNN	08-Apr-09	8_4.1 Consultation with Lessee for Preliminary Proposal
136.1	DUNSTAN BURN	21-Oct-03	8_4.1 Consultation with Lessee for Preliminary Proposal
197.1	AIRIES	18-Oct-07	8_4.1 Consultation with Lessee for Preliminary Proposal
196.1	BAUCHOPS HILL	26-Sep-07	8_4.1 Consultation with Lessee for Preliminary Proposal
154.1	TWO MILE	06-May-05	8_4.1 Consultation with Lessee for Preliminary Proposal
195.1	HUNTER HILLS	07-Apr-08	8_4.1 Consultation with Lessee for Preliminary Proposal
189.1	BLUE MOUNTAIN	23-Mar-07	8_4.1 Consultation with Lessee for Preliminary Proposal
187.1	SHENLEY	10-Feb-09	8_4.1 Consultation with Lessee for Preliminary Proposal
182.1	MT GERALD	29-Sep-08	8_4.1 Consultation with Lessee for Preliminary Proposal
183.1	SAWDON	31-Jul-03	8_4.1 Consultation with Lessee for Preliminary Proposal
207.1	GLENFALLOCH	15-Oct-07	8_4.1 Consultation with Lessee for Preliminary Proposal
102.1	LAKE TAYLOR	08-Aug-02	8_4.1 Consultation with Lessee for Preliminary Proposal
71.1	CROWN ROCK STATION	17-Sep-02	8_4.1 Consultation with Lessee for Preliminary Proposal
80.1	MT NIMROD	15-May-02	8_4.1 Consultation with Lessee for Preliminary Proposal
98.1	RIBBONWOOD	19-Nov-02	8_4.1 Consultation with Lessee for Preliminary Proposal
126.1	BALMORAL - TEKAPO	24-Mar-03	8_4.1 Consultation with Lessee for Preliminary Proposal
102.2	THE LAKES	08-Aug-02	8_4.1 Consultation with Lessee for Preliminary Proposal
251.1	LOWER CASCADE	17-Aug-05	8_4.1 Consultation with Lessee for Preliminary Proposal
247.1	MANUKA POINT	04-Oct-08	8_4.1 Consultation with Lessee for Preliminary Proposal
243.1	THE POPLARS	26-Jun-09	8_4.1 Consultation with Lessee for Preliminary Proposal
239.1	GLENARAY STATION	17-Sep-09	8_4.1 Consultation with Lessee for Preliminary Proposal
125.1	THE WOLDS	09-Mar-06	8_4.1 Consultation with Lessee for Preliminary Proposal
235.1	OMARAMA STATION	22-Sep-06	8_4.1 Consultation with Lessee for Preliminary Proposal
239.2	WHITECOMB - SOUTHLAND	17-Sep-09	8_4.1 Consultation with Lessee for Preliminary Proposal
260.1	LOCH LINNHE	25-Aug-06	7_5.1 Information gathering for preliminary proposal
354.1	KELVIN GROVE	02-Sep-09	7_5.1 Information gathering for preliminary proposal
353.1	GLENCOE - EAST OTAGO	02-Sep-09	7_5.1 Information gathering for preliminary proposal
348.1	WOODSTOCK	30-Jan-08	7_5.1 Information gathering for preliminary proposal
184.1	SIMONS PASS	21-Jul-06	7_5.1 Information gathering for preliminary proposal
289.1	BEAUMONT - OTAGO	02-Sep-09	7_5.1 Information gathering for preliminary proposal
181.2	STREAMLANDS	22-Aug-06	7_5.1 Information gathering for preliminary proposal
181.1	CURRAGHMORE	22-Aug-06	7_5.1 Information gathering for preliminary proposal
175.1	OBELISK	02-Sep-09	7_5.1 Information gathering for preliminary proposal
162.1	EMERALD HILLS	10-Nov-08	7_5.1 Information gathering for preliminary proposal
336.1	CASTLE HILL	14-Mar-06	7_5.1 Information gathering for preliminary proposal
252.1	AWAPIRI STATION	02-Sep-09	7_5.1 Information gathering for preliminary proposal
311.1	GLENMORE STATION	28-Apr-05	7_5.1 Information gathering for preliminary proposal
279.1	SHORTLANDS STATION	21-Jul-06	7_5.1 Information gathering for preliminary proposal
265.1	MT DALGETY	31-Jul-06	7_5.1 Information gathering for preliminary proposal
250.1	EREWHON	02-Sep-09	7_5.1 Information gathering for preliminary proposal
270.1	MULLER STATION	10-Nov-08	7_5.1 Information gathering for preliminary proposal
274.1	MIDDLEHURST	02-Sep-09	7_5.1 Information gathering for preliminary proposal
337.1	INVERCROY	01-Dec-05	7_5.1 Information gathering for preliminary proposal
356.1	STONY CREEK	26-Sep-09	7_2.1 Invitation Received
302.1	HUNTER VALLEY STATION	15-Nov-00	7_2.1 Invitation Received
355.1	SUNNY PEAKS	10-Sep-09	7_2.1 Invitation Received