

# *Crown pastoral Tenure Review*

## *- Phase Report*

This report displays the latest review progress for Crown pastoral leases that are under review, under implementation or complete.

**Report date:** 28-Feb-10

<b>Property Name:</b>	AIRIES			<b>Tenure Review:</b> 197.1	<b>Lease Ref:</b> PT 090	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		18/10/07	8_3.8	LINZ authorises consultation.		
		18/10/07	8_4.1	Formal consultation commences.		
	30/07/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	ALLANDALE			<b>Tenure Review:</b> 327.2	<b>Lease Ref:</b> PS 068	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		14/03/08	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		14/03/08	8_8.1	Preliminary proposal actions completed.		
	31/03/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.		
<b>Property Name:</b>	ALPHABURN			<b>Tenure Review:</b> 5.1	<b>Lease Ref:</b> PO 380	<b>Freehold Ref:</b> 156218
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		23/06/04	10_6.6	Confirm issue of computer freehold register		
		29/06/04	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	AWAPIRI STATION			<b>Tenure Review:</b> 252.1	<b>Lease Ref:</b> PM 016	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		23/06/09	7_2.1	Invitation received.		
		02/09/09	7_5.1	Invitation accepted (Section 32).		
<b>Property Name:</b>	BALMORAL - OAMARU			<b>Tenure Review:</b> 276.1	<b>Lease Ref:</b> PO 265	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		21/09/05	8_3.8	LINZ authorises consultation.		
		03/10/05	8_4.1	Formal consultation commences.		
	7/04/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	BALMORAL - TEKAPO			<b>Tenure Review:</b> 126.1	<b>Lease Ref:</b> PT 021	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		20/01/10	8_5.4	Report on provisional MoC consents submitted to LINZ.		
		22/01/10	8_5.1.5	Report & recommendation for preliminary proposal submitted		
	22/03/2010		8_6.1	Preliminary proposal put to holder (Section 34).		
<b>Property Name:</b>	BARROSA			<b>Tenure Review:</b> 33.1	<b>Lease Ref:</b> PC 122	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		03/12/09	10_2.6	Confirm Section 61 notice has been registered.		
		14/01/10	9_7.2	Substantive actions completed.		
<b>Property Name:</b>	BAUCHOPS HILL			<b>Tenure Review:</b> 196.1	<b>Lease Ref:</b> PT 085	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		26/09/07	8_3.8	LINZ authorises consultation.		
		26/09/07	8_4.1	Formal consultation commences.		
	30/04/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	BEAUMONT - OTAGO			<b>Tenure Review:</b> 289.1	<b>Lease Ref:</b> PO 362	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		16/03/09	7_2.1	Invitation received.		
		02/09/09	7_5.1	Invitation accepted (Section 32).		
<b>Property Name:</b>	BEN AVON			<b>Tenure Review:</b> 70.1	<b>Lease Ref:</b> PO 251	<b>Freehold Ref:</b> 147957
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		25/05/04	10_6.6	Confirm issue of computer freehold register		
		26/05/04	10_7.3	Report on completion approved and notified.		

<b>Property Name:</b>	BEN DHU			<b>Tenure Review:</b> 141.1	<b>Lease Ref:</b> PO 222	<b>Freehold Ref:</b> 286304
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		26/05/06	10_6.6	Confirm issue of computer freehold register		
		13/06/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	BEN LEDI			<b>Tenure Review:</b> 115.1	<b>Lease Ref:</b> PO 199	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		11/11/09	10_6.6	Confirm issue of computer freehold register		
		24/11/09	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	BEN MORE			<b>Tenure Review:</b> 67.1	<b>Lease Ref:</b> PC 109	<b>Freehold Ref:</b> 365594
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		13/08/07	10_6.6	Confirm issue of computer freehold register		
		20/08/07	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	BEN NEVIS			<b>Tenure Review:</b> 275.1	<b>Lease Ref:</b> PO 241	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		12/09/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).		
		18/02/10	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
	28/05/2010		8_8.1	Preliminary proposal actions completed.		
<b>Property Name:</b>	BEN OHAU			<b>Tenure Review:</b> 146.1	<b>Lease Ref:</b> PT 128	<b>Freehold Ref:</b> 113376
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		18/07/03	10_11.2	Confirm DGC notified of registration (Section 66-68, 70-72, 77-80).		
		06/08/03	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	BENDROSE			<b>Tenure Review:</b> 26.1	<b>Lease Ref:</b> PT 097	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		18/01/10	9_5.6	Substantive proposal & notice executed.		
		18/01/10	9_5.8	Substantive proposal put to holder (Section 46).		
	19/04/2010		9_6.1	Holder accepts substantive proposal (Sec 60 CPLA).		
<b>Property Name:</b>	BERWEN STATION			<b>Tenure Review:</b> 135.1	<b>Lease Ref:</b> PO 209	<b>Freehold Ref:</b> 17362
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		29/01/08	10_6.6	Confirm issue of computer freehold register		
		22/02/08	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	BLAIRICH			<b>Tenure Review:</b> 95.1	<b>Lease Ref:</b> PM 026	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		21/01/10	9_6.3	GST invoices exchanged & unconditional settlement recorded.		
		26/01/10	9_7.2	Substantive actions completed.		
<b>Property Name:</b>	BLUE MOUNTAIN			<b>Tenure Review:</b> 189.1	<b>Lease Ref:</b> PT 031	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		30/11/06	8_3.3	Analysis & report to commence formal consultation submitted.		
		23/03/07	8_4.1	Formal consultation commences.		
	13/05/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	BOG ROY			<b>Tenure Review:</b> 350.1	<b>Lease Ref:</b> PO 310	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		24/08/09	7_7.2	Submit report on completion of preparatory actions		
		24/08/09	8_2.3.6	Submit copy of property reports to LINZ		
	15/04/2010		8_3.3	Analysis & report to commence formal consultation submitted.		
<b>Property Name:</b>	BRAEMAR			<b>Tenure Review:</b> 107.1	<b>Lease Ref:</b> PT 121	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		29/05/09	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		30/07/09	8_8.1	Preliminary proposal actions completed.		
	23/06/2010		9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		
<b>Property Name:</b>	BRAESIDE			<b>Tenure Review:</b> 19.1	<b>Lease Ref:</b> PO 181	<b>Freehold Ref:</b> 360337
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		18/07/07	10_6.6	Confirm issue of computer freehold register		
		31/07/07	10_7.3	Report on completion approved and notified.		

<b>Property Name:</b>	CABERFEIDH			<b>Tenure Review:</b> 286.1	<b>Lease Ref:</b> PT 134	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		01/08/08	8_3.8	LINZ authorises consultation.		
		01/08/08	8_4.1	Formal consultation commences.		
	28/12/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	CAIRNHILL			<b>Tenure Review:</b> 1.1	<b>Lease Ref:</b> PO 083	<b>Freehold Ref:</b> 194039
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		22/12/04	10_6.6	Confirm issue of computer freehold register		
		02/02/05	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	CAITHNESS			<b>Tenure Review:</b> 290.1	<b>Lease Ref:</b> PO 355	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		28/10/08	8_3.8	LINZ authorises consultation.		
		28/10/08	8_4.1	Formal consultation commences.		
	18/06/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	CAMBRIAN			<b>Tenure Review:</b> 299.1	<b>Lease Ref:</b> PO 375	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		29/10/09	9_4.5	Confirm all statutory consents obtained (CPLA & NTCSA).		
		04/11/09	9_3.2	Submit report, recommendations and draft of substantive proposal.		
	6/04/2010		9_5.8	Substantive proposal put to holder (Section 46).		
<b>Property Name:</b>	CAMBRIAN HILLS			<b>Tenure Review:</b> 253.1	<b>Lease Ref:</b> PO 069	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		30/06/09	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		30/10/09	8_8.1	Preliminary proposal actions completed.		
	18/07/2010		9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		
<b>Property Name:</b>	CARRICK STATION			<b>Tenure Review:</b> 291.1	<b>Lease Ref:</b> PO 357	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		27/08/09	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		01/02/10	8_8.1	Preliminary proposal actions completed.		
	2/07/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.		
<b>Property Name:</b>	CASTLE DENT			<b>Tenure Review:</b> 167.1	<b>Lease Ref:</b> PO 196	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		12/11/09	10_6.6	Confirm issue of computer freehold register		
		24/11/09	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	CATTLE FLAT - OTAGO			<b>Tenure Review:</b> 40.1	<b>Lease Ref:</b> PO 352	<b>Freehold Ref:</b> 325415
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		20/12/06	10_6.6	Confirm issue of computer freehold register		
		25/01/07	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	CATTLE FLAT - SOUTHLAND			<b>Tenure Review:</b> 42.1	<b>Lease Ref:</b> PS 071	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		08/10/08	10_2.6	Confirm Section 61 notice has been registered.		
		30/06/09	10_5.8	Confirm fencing requirements met.		
	23/12/2009		10_4.4	Boundary survey complete and survey plan lodged.		
<b>Property Name:</b>	CHETWYND			<b>Tenure Review:</b> 340.1	<b>Lease Ref:</b> PT 099	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		01/02/08	8_3.8	LINZ authorises consultation.		
		01/02/08	8_4.1	Formal consultation commences.		
	16/04/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	CLAYTON			<b>Tenure Review:</b> 22.1	<b>Lease Ref:</b> PT 011	<b>Freehold Ref:</b> 117436
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		30/09/03	10_5.8	Confirm fencing requirements met.		
		23/10/03	10_7.3	Report on completion approved and notified.		

<b>Property Name:</b>	CLENT HILLS			<b>Tenure Review:</b> 204.1	<b>Lease Ref:</b> PC 076	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		09/07/07	8_3.8	LINZ authorises consultation.		
		09/07/07	8_4.1	Formal consultation commences.		
	30/04/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	CLOUDY PEAK			<b>Tenure Review:</b> 333.1	<b>Lease Ref:</b> PO 104	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		04/09/09	9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		
		04/09/09	9_4.5	Confirm all statutory consents obtained (CPLA & NTCSA).		
	13/05/2010		9_5.8	Substantive proposal put to holder (Section 46).		
<b>Property Name:</b>	CLUDEN STATION			<b>Tenure Review:</b> 169.1	<b>Lease Ref:</b> PO 213	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		17/06/09	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		24/11/09	8_8.1	Preliminary proposal actions completed.		
	16/07/2010		9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		
<b>Property Name:</b>	COMPENSATION RUN			<b>Tenure Review:</b> 268.1	<b>Lease Ref:</b> PM 017	<b>Freehold Ref:</b> 319698
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		30/11/06	10_6.6	Confirm issue of computer freehold register		
		20/12/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	CORA LYNN			<b>Tenure Review:</b> 206.1	<b>Lease Ref:</b> PC 116	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		08/04/09	8_3.8	LINZ authorises consultation.		
		08/04/09	8_4.1	Formal consultation commences.		
	17/03/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	CRAIGROY			<b>Tenure Review:</b> 262.1	<b>Lease Ref:</b> PO 233	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		12/09/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).		
		18/02/10	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
	6/05/2010		8_8.1	Preliminary proposal actions completed.		
<b>Property Name:</b>	CROWN ROCK STATION			<b>Tenure Review:</b> 71.1	<b>Lease Ref:</b> PO 124	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		28/08/02	8_3.8	LINZ authorises consultation.		
		17/09/02	8_4.1	Formal consultation commences.		
	20/03/2010		8_5.4	Report on provisional MoC consents submitted to LINZ.		
<b>Property Name:</b>	CURRAGHMORE			<b>Tenure Review:</b> 181.1	<b>Lease Ref:</b> PT 005	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		26/10/07	7_7.4	Preparatory actions completed.		
		30/01/09	8_3.3	Analysis & report to commence formal consultation submitted.		
	13/04/2010		8_4.1	Formal consultation commences.		
<b>Property Name:</b>	DALRACHNEY STATION			<b>Tenure Review:</b> 8.1	<b>Lease Ref:</b> PO 292	<b>Freehold Ref:</b> 166038
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		05/08/04	10_7.3	Report on completion approved and notified.		
		05/08/04	10_6.6	Confirm issue of computer freehold register		
<b>Property Name:</b>	DEEP CREEK			<b>Tenure Review:</b> 263.1	<b>Lease Ref:</b> PO 036	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		05/08/09	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		07/02/10	8_8.1	Preliminary proposal actions completed.		
	2/07/2010		9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		
<b>Property Name:</b>	DINGLEBURN STATION			<b>Tenure Review:</b> 14.1	<b>Lease Ref:</b> PO 151	<b>Freehold Ref:</b> 17228
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		13/02/08	10_6.6	Confirm issue of computer freehold register		
		20/03/08	10_7.3	Report on completion approved and notified.		

<b>Property Name:</b>	DOME HILLS II		<b>Tenure Review:</b> 3.1	<b>Lease Ref:</b> PO 261	<b>Freehold Ref:</b> 19147
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		28/01/05	10_5.8	Confirm fencing requirements met.	
		31/01/05	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	DOME HILLS STATION		<b>Tenure Review:</b> 3.2	<b>Lease Ref:</b> PO 170	<b>Freehold Ref:</b> 19147
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		28/01/05	10_5.8	Confirm fencing requirements met.	
		31/01/05	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	DOUBLE HILL		<b>Tenure Review:</b> 38.1	<b>Lease Ref:</b> PC 127	<b>Freehold Ref:</b> 174422
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		17/09/04	10_6.6	Confirm issue of computer freehold register	
		05/10/04	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	DUNSTAN BURN		<b>Tenure Review:</b> 136.1	<b>Lease Ref:</b> PO 064	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		11/08/03	8_3.7	LINZ consideration of analysis and report.	
		21/10/03	8_4.1	Formal consultation commences.	
	25/06/2010		8_5.3.1	Provisional consents obtained (Section 41).	
<b>Property Name:</b>	DUNSTAN DOWNS		<b>Tenure Review:</b> 324.1	<b>Lease Ref:</b> PO 019	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		30/08/05	8_3.3	Analysis & report to commence formal consultation submitted.	
		15/09/05	8_4.1	Formal consultation commences.	
	29/04/2010		8_5.3.1	Provisional consents obtained (Section 41).	
<b>Property Name:</b>	DUNSTAN PEAKS		<b>Tenure Review:</b> 343.1	<b>Lease Ref:</b> PO 200	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		31/10/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).	
		19/02/10	8_7.5	Submit preliminary report & recommendation on public & iwi submissions	
	1/11/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.	
<b>Property Name:</b>	EASTBURN		<b>Tenure Review:</b> 2.1	<b>Lease Ref:</b> PO 257	<b>Freehold Ref:</b> 223030
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		29/06/05	10_6.6	Confirm issue of computer freehold register	
		20/07/05	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	EMERALD HILLS		<b>Tenure Review:</b> 162.1	<b>Lease Ref:</b> PO 158	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		06/07/09	8_2.3.6	Submit copy of property reports to LINZ	
		24/08/09	7_7.4	Preparatory actions completed.	
	26/03/2010		8_3.3	Analysis & report to commence formal consultation submitted.	
<b>Property Name:</b>	EREWHON		<b>Tenure Review:</b> 250.1	<b>Lease Ref:</b> PC 142	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		17/03/09	7_2.1	Invitation received.	
		02/09/09	7_5.1	Invitation accepted (Section 32).	
<b>Property Name:</b>	GEM LAKE		<b>Tenure Review:</b> 114.1	<b>Lease Ref:</b> PO 122	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		26/09/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).	
		25/01/10	8_7.5	Submit preliminary report & recommendation on public & iwi submissions	
	14/05/2010		8_8.1	Preliminary proposal actions completed.	
<b>Property Name:</b>	GEORDIE HILLS		<b>Tenure Review:</b> 30.2	<b>Lease Ref:</b> PO 053	<b>Freehold Ref:</b> 312884
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		31/10/06	10_6.6	Confirm issue of computer freehold register	
		18/12/06	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	GLEN DENE		<b>Tenure Review:</b> 85.1	<b>Lease Ref:</b> PO 136	<b>Freehold Ref:</b> 385894
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		09/11/07	10_6.6	Confirm issue of computer freehold register	
		26/11/07	10_7.3	Report on completion approved and notified.	

<b>Property Name:</b>	GLEN LYON			<b>Tenure Review:</b> 60.1	<b>Lease Ref:</b> PT 007	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		20/08/02	8_3.8	LINZ authorises consultation.		
		29/11/02	8_4.1	Formal consultation commences.		
	13/12/2008		9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		
<b>Property Name:</b>	GLEN NEVIS STATION			<b>Tenure Review:</b> 16.1	<b>Lease Ref:</b> PO 201	<b>Freehold Ref:</b> 159471
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		28/05/04	10_5.8	Confirm fencing requirements met.		
		12/07/04	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	GLENARAY STATION			<b>Tenure Review:</b> 239.1	<b>Lease Ref:</b> PS 008	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		09/09/09	8_3.8	LINZ authorises consultation.		
		17/09/09	8_4.1	Formal consultation commences.		
<b>Property Name:</b>	GLENARIFFE			<b>Tenure Review:</b> 51.1	<b>Lease Ref:</b> PC 129	<b>Freehold Ref:</b> 243121
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		07/10/05	10_6.6	Confirm issue of computer freehold register		
		08/11/05	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	GLENCOE - EAST OTAGO			<b>Tenure Review:</b> 353.1	<b>Lease Ref:</b> PO366	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		06/04/09	7_2.1	Invitation received.		
		02/09/09	7_5.1	Invitation accepted (Section 32).		
<b>Property Name:</b>	GLENDHU			<b>Tenure Review:</b> 312.1	<b>Lease Ref:</b> PO 379	<b>Freehold Ref:</b> 247690
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		18/10/05	10_6.6	Confirm issue of computer freehold register		
		25/10/05	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	GLENFALLOCH			<b>Tenure Review:</b> 207.1	<b>Lease Ref:</b> PC 125	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		15/10/07	8_3.8	LINZ authorises consultation.		
		15/10/07	8_4.1	Formal consultation commences.		
	17/04/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	GLENFELLAN			<b>Tenure Review:</b> 240.1	<b>Lease Ref:</b> PS 038	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		11/01/10	9_3.2	Submit report, recommendations and draft of substantive proposal.		
		11/01/10	9_4.5	Confirm all statutory consents obtained (CPLA & NTCSA).		
	5/07/2010		9_5.8	Substantive proposal put to holder (Section 46).		
<b>Property Name:</b>	GLENFOYLE			<b>Tenure Review:</b> 306.1	<b>Lease Ref:</b> PO 364	<b>Freehold Ref:</b> 257426
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		14/12/05	10_6.6	Confirm issue of computer freehold register		
		19/12/05	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	GLENLAPA			<b>Tenure Review:</b> 13.1	<b>Lease Ref:</b> PS 020	<b>Freehold Ref:</b> 208225
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		30/03/05	10_6.6	Confirm issue of computer freehold register		
		31/03/05	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	GLENMORE STATION			<b>Tenure Review:</b> 311.1	<b>Lease Ref:</b> PT 001	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		28/04/06	7_7.4	Preparatory actions completed.		
		13/11/06	8_2.3.1	Conservation Resources report prepared and supplied.		
	29/03/2010		8_3.3	Analysis & report to commence formal consultation submitted.		
<b>Property Name:</b>	GLENROCK - Tekapo			<b>Tenure Review:</b> 315.1	<b>Lease Ref:</b> PT 084	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		26/09/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).		
		24/02/10	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
	26/11/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.		

<b>Property Name:</b>	GLENTANNER			<b>Tenure Review:</b> 24.1	<b>Lease Ref:</b> PT 006	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		19/12/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).		
		03/02/10	8_6.2	Preliminary proposal acknowledged by holder.		
	26/03/2010		8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
<b>Property Name:</b>	GODLEY PEAKS			<b>Tenure Review:</b> 266.1	<b>Lease Ref:</b> PT 017	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		21/07/05	8_3.8	LINZ authorises consultation.		
		29/07/05	8_4.1	Formal consultation commences.		
	18/05/2008		8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
	13/12/2010		8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
<b>Property Name:</b>	GRANGE HILL			<b>Tenure Review:</b> 310.1	<b>Lease Ref:</b> PT 096	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		19/01/05	8_3.8	LINZ authorises consultation.		
		17/02/05	8_4.1	Formal consultation commences.		
	31/03/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	GREENVALE			<b>Tenure Review:</b> 327.1	<b>Lease Ref:</b> PS 067	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		14/03/08	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		14/03/08	8_8.1	Preliminary proposal actions completed.		
	31/03/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.		
<b>Property Name:</b>	HAPPY VALLEY			<b>Tenure Review:</b> 294.1	<b>Lease Ref:</b> PO 361	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		29/11/07	8_3.8	LINZ authorises consultation.		
		30/11/07	8_4.1	Formal consultation commences.		
	9/04/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	HOLBROOK			<b>Tenure Review:</b> 314.1	<b>Lease Ref:</b> PT 120	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		26/09/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).		
		24/02/10	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
	26/11/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.		
<b>Property Name:</b>	HOME HILLS			<b>Tenure Review:</b> 113.1	<b>Lease Ref:</b> PO 383	<b>Freehold Ref:</b> 455335
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		08/12/08	10_6.6	Confirm issue of computer freehold register		
		17/12/08	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	HUKARERE STATION			<b>Tenure Review:</b> 35.1	<b>Lease Ref:</b> PO 009	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		15/03/02	8_3.8	LINZ authorises consultation.		
		22/03/02	8_4.1	Formal consultation commences.		
	1/06/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	HUNTER HILLS			<b>Tenure Review:</b> 195.1	<b>Lease Ref:</b> PT 082	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		24/10/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).		
		04/02/10	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
	7/11/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.		
<b>Property Name:</b>	HUXLEY GORGE - Pt 106			<b>Tenure Review:</b> 59.1	<b>Lease Ref:</b> PT 106	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		19/11/02	8_3.8	LINZ authorises consultation.		
		29/11/02	8_4.1	Formal consultation commences.		
	12/12/2008		9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		
<b>Property Name:</b>	HUXLEY GORGE - Pt 139			<b>Tenure Review:</b> 59.2	<b>Lease Ref:</b> PT 139	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		19/11/02	8_3.8	LINZ authorises consultation.		
		29/11/02	8_4.1	Formal consultation commences.		
	12/12/2008		9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		

<b>Property Name:</b>	INVERCROY			<b>Tenure Review:</b> 337.1	<b>Lease Ref:</b> PT 133	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		06/07/07	7_7.4	Preparatory actions completed.		
		31/03/09	8_3.3	Analysis & report to commence formal consultation submitted.		
	14/10/2009		8_4.1	Formal consultation commences.		
<b>Property Name:</b>	IRISHMAN CREEK			<b>Tenure Review:</b> 138.1	<b>Lease Ref:</b> PT 014	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		29/05/03	8_3.8	LINZ authorises consultation.		
		14/10/03	8_4.1	Formal consultation commences.		
	14/03/2010		8_5.4	Report on provisional MoC consents submitted to LINZ.		
<b>Property Name:</b>	ISLAY DOWNS/PIGROOT			<b>Tenure Review:</b> 48.1	<b>Lease Ref:</b> PO 363	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		12/03/02	8_3.8	LINZ authorises consultation.		
		08/05/02	8_4.1	Formal consultation commences.		
	23/04/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	KAIWARUA			<b>Tenure Review:</b> 320.3	<b>Lease Ref:</b> PT 114	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		28/05/09	9_7.2	Substantive actions completed.		
		28/05/09	10_2.6	Confirm Section 61 notice has been registered.		
	21/07/2004		8_5.2.1	Assessment of proposal and submit for decision.		
<b>Property Name:</b>	KAWARAU STATION			<b>Tenure Review:</b> 62.2	<b>Lease Ref:</b> PO 234	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		09/04/02	8_4.1	Formal consultation commences.		
		10/03/03	8_2.1.4	Arrangements have been made for property inspections.		
	26/04/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	KELVIN GROVE			<b>Tenure Review:</b> 354.1	<b>Lease Ref:</b> PO280	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		01/05/09	7_2.1	Invitation received.		
		02/09/09	7_5.1	Invitation accepted (Section 32).		
<b>Property Name:</b>	KILLERMONT			<b>Tenure Review:</b> 117.1	<b>Lease Ref:</b> PO 207	<b>Freehold Ref:</b> 322901
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		20/12/06	10_6.6	Confirm issue of computer freehold register		
		26/02/07	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	KINROSS			<b>Tenure Review:</b> 332.1	<b>Lease Ref:</b> PO 348	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		02/03/09	8_3.8	LINZ authorises consultation.		
		02/03/09	8_4.1	Formal consultation commences.		
	14/03/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	KIRKLISTON			<b>Tenure Review:</b> 37.1	<b>Lease Ref:</b> PT 119	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		18/03/05	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		02/08/05	8_8.1	Preliminary proposal actions completed.		
	9/07/2010		9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		
<b>Property Name:</b>	KYEBURN STATION			<b>Tenure Review:</b> 109.1	<b>Lease Ref:</b> PO 197	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		06/10/09	10_11.2	Confirm DGC notified of registration (Section 66-68, 70-72, 77-80).		
		21/10/09	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	LAKE HAWEA STATION			<b>Tenure Review:</b> 278.1	<b>Lease Ref:</b> PO 286	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		29/07/09	10_2.6	Confirm Section 61 notice has been registered.		
		04/09/09	9_7.2	Substantive actions completed.		
	18/06/2010		10_5.7	Confirm that final plan certified by Surveyor General (Section 63).		

<b>Property Name:</b>	LAKE TAYLOR			<b>Tenure Review:</b> 102.1	<b>Lease Ref:</b> PC 067	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		29/07/02	8_3.8	LINZ authorises consultation.		
		08/08/02	8_4.1	Formal consultation commences.		
	14/06/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	LAUDER STATION			<b>Tenure Review:</b> 295.1	<b>Lease Ref:</b> PO 376	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		21/12/09	8_5.1.5	Report & recommendation for preliminary proposal submitted		
		21/12/09	8_5.4	Report on provisional MoC consents submitted to LINZ.		
	15/07/2010		8_7.1	Public notification of preliminary proposal authorised.		
<b>Property Name:</b>	LEANING ROCK			<b>Tenure Review:</b> 163.1	<b>Lease Ref:</b> PO 174	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		03/10/06	8_3.8	LINZ authorises consultation.		
		24/10/06	8_4.1	Formal consultation commences.		
	6/03/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	LITTLE MT IDA			<b>Tenure Review:</b> 65.1	<b>Lease Ref:</b> PO 321	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		11/03/02	8_3.8	LINZ authorises consultation.		
		21/03/02	8_4.1	Formal consultation commences.		
	4/03/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	LOCH LINNHE			<b>Tenure Review:</b> 260.1	<b>Lease Ref:</b> PO 230	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		19/12/06	7_7.2	Submit report on completion of preparatory actions		
		10/07/07	8_2.3.6	Submit copy of property reports to LINZ		
	22/10/2009		9_3.2	Submit report, recommendations and draft of substantive proposal.		
<b>Property Name:</b>	LONG ACRE			<b>Tenure Review:</b> 30.3	<b>Lease Ref:</b> PO 188	<b>Freehold Ref:</b> 312882
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		01/11/06	10_6.6	Confirm issue of computer freehold register		
		18/12/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	LONG GULLY			<b>Tenure Review:</b> 264.1	<b>Lease Ref:</b> PO 055	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		05/08/09	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		07/02/10	8_8.1	Preliminary proposal actions completed.		
	2/07/2010		9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		
<b>Property Name:</b>	LONGSLIP STATION			<b>Tenure Review:</b> 9.1	<b>Lease Ref:</b> PO 020	<b>Freehold Ref:</b> 17227
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		04/03/08	10_5.8	Confirm fencing requirements met.		
		20/03/08	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	LOWER CASCADE			<b>Tenure Review:</b> 251.1	<b>Lease Ref:</b> PH 002	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		20/05/05	8_3.3	Analysis & report to commence formal consultation submitted.		
		17/08/05	8_4.1	Formal consultation commences.		
	19/07/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	MANAHUNE			<b>Tenure Review:</b> 221.1	<b>Lease Ref:</b> PT 091	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		04/07/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).		
		16/10/09	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
	18/07/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.		
<b>Property Name:</b>	MANUKA POINT			<b>Tenure Review:</b> 247.1	<b>Lease Ref:</b> PC 053	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		21/08/08	8_3.8	LINZ authorises consultation.		
		04/10/08	8_4.1	Formal consultation commences.		
	11/04/2010		8_5.3.1	Provisional consents obtained (Section 41).		

<b>Property Name:</b>	MARYBURN			<b>Tenure Review:</b> 127.1	<b>Lease Ref:</b> PT 041	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		11/05/06	8_5.4	Report on provisional MoC consents submitted to LINZ.		
		31/01/10	8_5.1.5	Report & recommendation for preliminary proposal submitted		
	24/03/2010		8_6.1	Preliminary proposal put to holder (Section 34).		
<b>Property Name:</b>	MATAURA VALLEY			<b>Tenure Review:</b> 147.1	<b>Lease Ref:</b> PS 090	<b>Freehold Ref:</b> 262033
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		17/01/06	10_5.8	Confirm fencing requirements met.		
		21/02/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	MATUKITUKI			<b>Tenure Review:</b> 307.1	<b>Lease Ref:</b> PO 351	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		19/06/03	7_5.3	Review included in Tenure Review Schedule.		
		30/07/03	8_4.1	Formal consultation commences.		
	30/04/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	MERIVALE			<b>Tenure Review:</b> 30.1	<b>Lease Ref:</b> PO 193	<b>Freehold Ref:</b> 321663
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		30/11/06	10_6.6	Confirm issue of computer freehold register		
		18/12/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	MESOPOTAMIA			<b>Tenure Review:</b> 129.1	<b>Lease Ref:</b> PT 057	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		25/06/09	10_5.8	Confirm fencing requirements met.		
		09/07/09	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	MIDDLE HILL STATION			<b>Tenure Review:</b> 273.1	<b>Lease Ref:</b> PM 022	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		30/11/09	8_5.4	Report on provisional MoC consents submitted to LINZ.		
		20/12/09	8_5.2.1	Assessment of proposal and submit for decision.		
	28/04/2010		8_5.2.2	LINZ authorises putting of preliminary proposal.		
<b>Property Name:</b>	MIDDLEHURST			<b>Tenure Review:</b> 274.1	<b>Lease Ref:</b> PM 020	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		05/03/09	7_2.1	Invitation received.		
		02/09/09	7_5.1	Invitation accepted (Section 32).		
<b>Property Name:</b>	MT ALEXANDER			<b>Tenure Review:</b> 87.1	<b>Lease Ref:</b> PO 284	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		14/11/08	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		02/07/09	8_8.1	Preliminary proposal actions completed.		
	15/05/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.		
<b>Property Name:</b>	MT ALFORD			<b>Tenure Review:</b> 47.1	<b>Lease Ref:</b> PC 052	<b>Freehold Ref:</b> 17253
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		17/04/08	10_6.6	Confirm issue of computer freehold register		
		27/05/08	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	MT ARROWSMITH			<b>Tenure Review:</b> 64.1	<b>Lease Ref:</b> PC 009	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		06/04/06	8_5.3.1	Provisional consents obtained (Section 41).		
		06/04/06	8_5.4	Report on provisional MoC consents submitted to LINZ.		
	20/01/2011		8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
<b>Property Name:</b>	MT ASPIRING STATION			<b>Tenure Review:</b> 261.1	<b>Lease Ref:</b> PO 231	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		15/07/09	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		05/12/09	8_8.1	Preliminary proposal actions completed.		
	5/05/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.		
<b>Property Name:</b>	MT BURKE STATION			<b>Tenure Review:</b> 15.1	<b>Lease Ref:</b> PO 073	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		10/02/04	8_6.2	Preliminary proposal acknowledged by holder.		
		09/03/04	8_8.1	Preliminary proposal actions completed.		
	16/03/2010		9_4.5	Confirm all statutory consents obtained (CPLA & NTCSA).		

<b>Property Name:</b>	MT CECIL			<b>Tenure Review:</b> 320.1	<b>Lease Ref:</b> PT 078	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		06/07/09	10_3.5	Confirm receipt of Sec 62(2) notice of survey requirements.		
		20/01/10	10_5.8	Confirm fencing requirements met.		
	18/02/2010		10_4.4	Boundary survey complete and survey plan lodged.		
<b>Property Name:</b>	MT COOK			<b>Tenure Review:</b> 326.1	<b>Lease Ref:</b> PT 132	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		08/12/09	10_5.8	Confirm fencing requirements met.		
		21/12/09	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	MT CREIGHTON STATION			<b>Tenure Review:</b> 137.1	<b>Lease Ref:</b> PO 107	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		29/05/03	8_3.8	LINZ authorises consultation.		
		03/06/03	8_4.1	Formal consultation commences.		
	29/10/2008		9_4.2	Statutory consents obtained from MoC (Sec 48-51, 53-55 CPLA).		
<b>Property Name:</b>	MT DALGETY			<b>Tenure Review:</b> 265.1	<b>Lease Ref:</b> PT 003	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		02/11/09	8_3.8	LINZ authorises consultation.		
		02/11/09	8_4.1	Formal consultation commences.		
	15/08/2012		9_4.5	Confirm all statutory consents obtained (CPLA & NTCSA).		
<b>Property Name:</b>	MT DIFFICULTY			<b>Tenure Review:</b> 62.1	<b>Lease Ref:</b> PO 353	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		09/04/02	8_4.1	Formal consultation commences.		
		10/03/03	8_2.1.4	Arrangements have been made for property inspections.		
	26/04/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	MT GERALD			<b>Tenure Review:</b> 182.1	<b>Lease Ref:</b> PT 010	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		23/11/09	8_3.8	LINZ authorises consultation.		
		23/11/09	8_4.1	Formal consultation commences.		
	5/03/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	MT GRAND			<b>Tenure Review:</b> 233.1	<b>Lease Ref:</b> PO 349	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		14/11/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).		
		23/11/09	8_6.2	Preliminary proposal acknowledged by holder.		
	1/05/2010		8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
<b>Property Name:</b>	MT NIMROD			<b>Tenure Review:</b> 80.1	<b>Lease Ref:</b> PT 094	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		14/01/10	8_6.1	Preliminary proposal put to holder (Section 34).		
		23/01/10	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).		
	19/03/2010		8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
<b>Property Name:</b>	MT PEEL			<b>Tenure Review:</b> 148.1	<b>Lease Ref:</b> PT 138	<b>Freehold Ref:</b> 473722
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		28/04/09	10_6.6	Confirm issue of computer freehold register		
		26/05/09	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	MT PISA			<b>Tenure Review:</b> 4.1	<b>Lease Ref:</b> PO 271	<b>Freehold Ref:</b> 130685
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		16/01/04	10_11.2	Confirm DGC notified of registration (Section 66-68, 70-72, 77-80).		
		20/01/04	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	MT PISA I			<b>Tenure Review:</b> 4.2	<b>Lease Ref:</b> PO 272	<b>Freehold Ref:</b> 130685
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		16/01/04	10_11.2	Confirm DGC notified of registration (Section 66-68, 70-72, 77-80).		
		20/01/04	10_7.3	Report on completion approved and notified.		

<b>Property Name:</b>	MT POTTS			<b>Tenure Review:</b> 209.1	<b>Lease Ref:</b> PC 143	<b>Freehold Ref:</b> 463027
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		15/12/08	10_11.2	Confirm DGC notified of registration (Section 66-68, 70-72, 77-80).		
		29/01/09	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	MT STUDHOLME			<b>Tenure Review:</b> 320.2	<b>Lease Ref:</b> PT 079	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		28/05/09	9_7.2	Substantive actions completed.		
		28/05/09	10_2.6	Confirm Section 61 notice has been registered.		
	21/07/2004		8_5.2.1	Assessment of proposal and submit for decision.		
<b>Property Name:</b>	MULLER STATION			<b>Tenure Review:</b> 270.1	<b>Lease Ref:</b> PM 021	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		25/09/09	8_2.3.1	Conservation Resources report prepared and supplied.		
		25/11/09	8_2.3.6	Submit copy of property reports to LINZ		
	18/11/2011		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	MUZZLE STATION			<b>Tenure Review:</b> 21.1	<b>Lease Ref:</b> PM 027	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		23/05/08	10_6.6	Confirm issue of computer freehold register		
		30/05/08	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	NINE MILE STATION			<b>Tenure Review:</b> 30.4	<b>Lease Ref:</b> PO 365	<b>Freehold Ref:</b> 312881
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		31/10/06	10_6.6	Confirm issue of computer freehold register		
		18/12/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	OBELISK			<b>Tenure Review:</b> 175.1	<b>Lease Ref:</b> PO 264	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		28/11/08	7_2.1	Invitation received.		
		02/09/09	7_5.1	Invitation accepted (Section 32).		
<b>Property Name:</b>	OBELISK CREEK			<b>Tenure Review:</b> 10.1	<b>Lease Ref:</b> PO 377	<b>Freehold Ref:</b> 308448
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		12/09/06	10_6.6	Confirm issue of computer freehold register		
		22/09/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	OMAHAU DOWNS			<b>Tenure Review:</b> 104.1	<b>Lease Ref:</b> PT 092/2	<b>Freehold Ref:</b> 245630
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		13/10/05	10_6.6	Confirm issue of computer freehold register		
		20/10/05	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	OMARAMA STATION			<b>Tenure Review:</b> 235.1	<b>Lease Ref:</b> PO 369	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		30/06/06	8_3.3	Analysis & report to commence formal consultation submitted.		
		22/09/06	8_4.1	Formal consultation commences.		
	28/05/2010		8_5.4	Report on provisional MoC consents submitted to LINZ.		
<b>Property Name:</b>	ORCHARD ESTATE			<b>Tenure Review:</b> 103.1	<b>Lease Ref:</b> PT 092/1	<b>Freehold Ref:</b> 387077
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		31/10/07	10_6.6	Confirm issue of computer freehold register		
		26/11/07	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	OTAMATAPAIO			<b>Tenure Review:</b> 27.1	<b>Lease Ref:</b> PO 343	<b>Freehold Ref:</b> 235735
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		12/08/05	10_6.6	Confirm issue of computer freehold register		
		01/09/05	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	PEAK HILL			<b>Tenure Review:</b> 18.1	<b>Lease Ref:</b> PC 058	<b>Freehold Ref:</b> 196057
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		31/01/05	10_6.6	Confirm issue of computer freehold register		
		16/02/05	10_7.3	Report on completion approved and notified.		

<b>Property Name:</b>	PISGAH DOWNS		<b>Tenure Review:</b> 172.1	<b>Lease Ref:</b> PO 248	<b>Freehold Ref:</b> 460908
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		14/05/09	10_5.8	Confirm fencing requirements met.	
		28/05/09	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	QUAILBURN		<b>Tenure Review:</b> 96.1	<b>Lease Ref:</b> PO 336	<b>Freehold Ref:</b> 124986
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		27/11/03	10_7.3	Report on completion approved and notified.	
		27/11/03	10_6.6	Confirm issue of computer freehold register	
<b>Property Name:</b>	RAGLAN RUN		<b>Tenure Review:</b> 6.1	<b>Lease Ref:</b> PM 019	<b>Freehold Ref:</b> 218819
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		01/07/05	10_6.6	Confirm issue of computer freehold register	
		12/07/05	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	REDCLIFFS		<b>Tenure Review:</b> 54.1	<b>Lease Ref:</b> PC 141	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		28/09/09	10_6.6	Confirm issue of computer freehold register	
		21/10/09	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	RHOBORO DOWNS		<b>Tenure Review:</b> 7.1	<b>Lease Ref:</b> PT 093	<b>Freehold Ref:</b> 175203
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		17/09/04	10_6.6	Confirm issue of computer freehold register	
		05/10/04	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	RIBBONWOOD		<b>Tenure Review:</b> 98.1	<b>Lease Ref:</b> PO 247	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		22/10/02	8_3.8	LINZ authorises consultation.	
		19/11/02	8_4.1	Formal consultation commences.	
	30/04/2010		8_5.3.1	Provisional consents obtained (Section 41).	
<b>Property Name:</b>	RICHMOND		<b>Tenure Review:</b> 88.1	<b>Lease Ref:</b> PT 087	<b>Freehold Ref:</b> 382626
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		16/10/07	10_6.6	Confirm issue of computer freehold register	
		29/10/07	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	RIVERSLEA		<b>Tenure Review:</b> 346.1	<b>Lease Ref:</b> PO 178	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		12/01/10	9_4.5	Confirm all statutory consents obtained (CPLA & NTCSA).	
		24/02/10	9_3.3.1	Assessment of proposal and submit for decision.	
	23/06/2010		9_3.3.2	Legal review of proposal & contact with holder's legal representative.	
<b>Property Name:</b>	ROLLESBY		<b>Tenure Review:</b> 316.1	<b>Lease Ref:</b> PT 108	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		26/09/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).	
		24/02/10	8_7.5	Submit preliminary report & recommendation on public & iwi submissions	
	26/11/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.	
<b>Property Name:</b>	ROSTRIEVER		<b>Tenure Review:</b> 211.1	<b>Lease Ref:</b> PO 309	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		22/04/05	8_3.3	Analysis & report to commence formal consultation submitted.	
		26/07/05	8_4.1	Formal consultation commences.	
	23/07/2010		8_5.3.1	Provisional consents obtained (Section 41).	
<b>Property Name:</b>	RUGGED RIDGES		<b>Tenure Review:</b> 139.1	<b>Lease Ref:</b> PO 145	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		28/04/06	8_8.1	Preliminary proposal actions completed.	
		25/01/07	8_6.2	Preliminary proposal acknowledged by holder.	
	1/02/2011		10_2.6	Confirm Section 61 notice has been registered.	
	24/06/2008		10_2.6	Confirm Section 61 notice has been registered.	
<b>Property Name:</b>	SANDY POINT		<b>Tenure Review:</b> 309.1	<b>Lease Ref:</b> PO 350	<b>Freehold Ref:</b> 332812
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		14/02/07	10_6.6	Confirm issue of computer freehold register	
		26/02/07	10_7.3	Report on completion approved and notified.	

<b>Property Name:</b>	SAWDON			<b>Tenure Review:</b> 183.1	<b>Lease Ref:</b> PT 013	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		11/07/03	8_3.8	LINZ authorises consultation.		
		31/07/03	8_4.1	Formal consultation commences.		
	26/01/2011		8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
	27/07/2008		8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
<b>Property Name:</b>	SCOTSBURN			<b>Tenure Review:</b> 130.1	<b>Lease Ref:</b> PT 080	<b>Freehold Ref:</b> 17256
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		13/12/07	10_6.6	Confirm issue of computer freehold register		
		22/02/08	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	SHAG VALLEY STATION			<b>Tenure Review:</b> 220.1	<b>Lease Ref:</b> PO 331	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		27/09/05	8_3.8	LINZ authorises consultation.		
		21/10/05	8_4.1	Formal consultation commences.		
	8/03/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	SHENLEY			<b>Tenure Review:</b> 187.1	<b>Lease Ref:</b> PT 026	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		10/02/09	8_4.1	Formal consultation commences.		
		28/08/09	8_3.3	Analysis & report to commence formal consultation submitted.		
	3/05/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	SHINGLEY CREEK			<b>Tenure Review:</b> 328.1	<b>Lease Ref:</b> PO 034	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		20/03/09	8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
		21/09/09	8_8.1	Preliminary proposal actions completed.		
	31/07/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.		
<b>Property Name:</b>	SHIRLMAR			<b>Tenure Review:</b> 30.5	<b>Lease Ref:</b> PO 192	<b>Freehold Ref:</b> 312883
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		15/11/06	10_6.6	Confirm issue of computer freehold register		
		18/12/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	SHORTLANDS STATION			<b>Tenure Review:</b> 279.1	<b>Lease Ref:</b> PO 293	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		20/10/09	8_3.8	LINZ authorises consultation.		
		20/10/09	8_4.1	Formal consultation commences.		
	15/08/2010		8_5.1.5	Report & recommendation for preliminary proposal submitted		
<b>Property Name:</b>	SILVER HILL			<b>Tenure Review:</b> 224.1	<b>Lease Ref:</b> PT 103	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		05/02/09	8_3.8	LINZ authorises consultation.		
		10/03/09	8_4.1	Formal consultation commences.		
	8/03/2011		8_7.5	Submit preliminary report & recommendation on public & iwi submissions		
<b>Property Name:</b>	SILVERBIRCH STATION			<b>Tenure Review:</b> 34.1	<b>Lease Ref:</b> PO 290	<b>Freehold Ref:</b> 284057
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		22/05/06	10_6.6	Confirm issue of computer freehold register		
		13/06/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	SIMONS HILL			<b>Tenure Review:</b> 300.1	<b>Lease Ref:</b> PT 046	<b>Freehold Ref:</b> 299112
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		07/08/06	10_6.6	Confirm issue of computer freehold register		
		23/08/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	SIMONS PASS			<b>Tenure Review:</b> 184.1	<b>Lease Ref:</b> PT 019	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		26/10/07	8_2.3.1	Conservation Resources report prepared and supplied.		
		22/11/07	7_7.2	Submit report on completion of preparatory actions		
	31/03/2010		8_3.3	Analysis & report to commence formal consultation submitted.		

<b>Property Name:</b>	STONEHURST		<b>Tenure Review:</b> 29.1	<b>Lease Ref:</b> PO 276	<b>Freehold Ref:</b> 201880
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		21/03/05	10_6.6	Confirm issue of computer freehold register	
		19/04/05	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	STREAMLANDS		<b>Tenure Review:</b> 181.2	<b>Lease Ref:</b> PT 098	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		26/10/07	7_7.4	Preparatory actions completed.	
		30/01/09	8_3.3	Analysis & report to commence formal consultation submitted.	
	13/04/2010		8_4.1	Formal consultation commences.	
<b>Property Name:</b>	STYX RUN		<b>Tenure Review:</b> 63.1	<b>Lease Ref:</b> PO 333	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		17/04/02	8_3.8	LINZ authorises consultation.	
		09/05/02	8_4.1	Formal consultation commences.	
	9/03/2010		8_5.4	Report on provisional MoC consents submitted to LINZ.	
<b>Property Name:</b>	TEMPLE PEAK STATION		<b>Tenure Review:</b> 317.1	<b>Lease Ref:</b> PO 094	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		31/10/09	8_7.2	Preliminary proposal advertised (Sec 43 CPLA).	
		04/12/09	8_6.2	Preliminary proposal acknowledged by holder.	
	5/03/2010		8_7.5	Submit preliminary report & recommendation on public & iwi submissions	
<b>Property Name:</b>	TENAHAUN		<b>Tenure Review:</b> 52.1	<b>Lease Ref:</b> PC 020	<b>Freehold Ref:</b> 318567
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		26/01/07	10_5.8	Confirm fencing requirements met.	
		26/02/07	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	THE GORGE		<b>Tenure Review:</b> 325.1	<b>Lease Ref:</b> PT 004	<b>Freehold Ref:</b> 377267
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		24/09/07	10_6.6	Confirm issue of computer freehold register	
		30/10/07	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	THE GRAMPIANS		<b>Tenure Review:</b> 185.1	<b>Lease Ref:</b> PT 022	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		24/03/09	8_5.3.1	Provisional consents obtained (Section 41).	
		24/03/09	8_5.4	Report on provisional MoC consents submitted to LINZ.	
	30/09/2010		8_7.5	Submit preliminary report & recommendation on public & iwi submissions	
<b>Property Name:</b>	THE KNOBBIES		<b>Tenure Review:</b> 1.2	<b>Lease Ref:</b> PO 129	<b>Freehold Ref:</b> 194039
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		22/12/04	10_6.6	Confirm issue of computer freehold register	
		02/02/05	10_7.3	Report on completion approved and notified.	
<b>Property Name:</b>	THE LAKES		<b>Tenure Review:</b> 102.2	<b>Lease Ref:</b> PC 073	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		29/07/02	8_3.8	LINZ authorises consultation.	
		08/08/02	8_4.1	Formal consultation commences.	
	14/06/2010		8_5.3.1	Provisional consents obtained (Section 41).	
<b>Property Name:</b>	THE LARCHES		<b>Tenure Review:</b> 118.1	<b>Lease Ref:</b> PO 254	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		31/10/08	8_7.5	Submit preliminary report & recommendation on public & iwi submissions	
		17/11/08	8_8.1	Preliminary proposal actions completed.	
	5/03/2010		9_3.2	Submit report, recommendations and draft of substantive proposal.	
<b>Property Name:</b>	THE POPLARS		<b>Tenure Review:</b> 243.1	<b>Lease Ref:</b> PC 015	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>	
		26/06/09	8_3.8	LINZ authorises consultation.	
		26/06/09	8_4.1	Formal consultation commences.	
	1/03/2010		8_5.3.1	Provisional consents obtained (Section 41).	

<b>Property Name:</b>	THE WOLDS			<b>Tenure Review:</b> 125.1	<b>Lease Ref:</b> PT 008	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		06/03/06	8_3.8	LINZ authorises consultation.		
		09/03/06	8_4.1	Formal consultation commences.		
	13/07/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	TIMBURN STATION			<b>Tenure Review:</b> 30.6	<b>Lease Ref:</b> PO 237	<b>Freehold Ref:</b> 312880
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		14/11/06	10_6.6	Confirm issue of computer freehold register		
		18/12/06	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	TWO MILE			<b>Tenure Review:</b> 154.1	<b>Lease Ref:</b> PO 085	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		14/03/05	8_3.3	Analysis & report to commence formal consultation submitted.		
		06/05/05	8_4.1	Formal consultation commences.		
	25/06/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	WAIKARI HILLS			<b>Tenure Review:</b> 148.2	<b>Lease Ref:</b> PT 137	<b>Freehold Ref:</b> 473723
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		09/05/09	10_5.7	Confirm that final plan certified by Surveyor General (Section 63).		
		26/05/09	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	WAITIRI STATION			<b>Tenure Review:</b> 2.2	<b>Lease Ref:</b> PO 270	<b>Freehold Ref:</b> 222416
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		29/06/05	10_6.6	Confirm issue of computer freehold register		
		20/07/05	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	WEST WANAKA STATION			<b>Tenure Review:</b> 11.1	<b>Lease Ref:</b> PO 203	<b>Freehold Ref:</b> 247772
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		26/10/05	10_6.6	Confirm issue of computer freehold register		
		08/11/05	10_7.3	Report on completion approved and notified.		
<b>Property Name:</b>	WHITECOMB - SOUTHLAND			<b>Tenure Review:</b> 239.2	<b>Lease Ref:</b> PS 017	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		09/09/09	8_3.8	LINZ authorises consultation.		
		17/09/09	8_4.1	Formal consultation commences.		
<b>Property Name:</b>	WHITECOOMB - OTAGO			<b>Tenure Review:</b> 329.1	<b>Lease Ref:</b> PO 374	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		28/01/08	8_3.8	LINZ authorises consultation.		
		28/01/08	8_4.1	Formal consultation commences.		
	30/05/2010		8_5.3.1	Provisional consents obtained (Section 41).		
<b>Property Name:</b>	WOODSTOCK			<b>Tenure Review:</b> 348.1	<b>Lease Ref:</b> PC124	<b>Freehold Ref:</b>
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		03/11/09	8_3.3	Analysis & report to commence formal consultation submitted.		
		24/12/09	8_2.3.1	Conservation Resources report prepared and supplied.		
<b>Property Name:</b>	WYUNA STATION			<b>Tenure Review:</b> 61.1	<b>Lease Ref:</b> PO 299	<b>Freehold Ref:</b> 329941
	<b>Forecast Date</b>	<b>Complete date</b>	<b>Phase</b>	<b>Phase description</b>		
		21/12/06	10_11.2	Confirm DGC notified of registration (Section 66-68, 70-72, 77-80).		
		26/03/07	10_7.3	Report on completion approved and notified.		